


Juvenile Court eFiling Implementation Plan



• Phase I

- Programming complete by 08/31/2015
- Pilot Testing 09/14/2015 to 11/30/2015
- Mandatory by 12/01/2015

• Phase II

- Programming complete by 05/31/2016
- Pilot Testing 06/01/2016 to 07/31/2016
- Mandatory by 08/01/2016

• Phase III

- Date TBD